
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13
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Run date

Time

Reviewer: Ghafghazi, Ben 20-May-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 251 Date: 13-Apr-2010 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 217

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Attended the weekly status meeting wit MCM. Informed MCM that they need to realign the K-rails on EB
I-80 per the plans. Need to correct the Kwick Curb on WB 80. I will verify the status of CCO 73-1, may
process CCO #93 unilaterally. Gave MCM a copy of the EBMUD docs showing cracks in pipe.
·Attended the Senior staff meeting to review project status.
·Hazzaa borrowed my vehicle today. Mileage 129, 375.
·Sent a copy of plans and specs for the Dumbarton project to Tony Mullen of METS .
·Responded to Government claim Request: G588822 CLAIM
·Sent another email to Greg Allen to request cost estimate for furnishing and installing manhole security
lids.
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